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WGSL AOC Progress Report for Week Ending May 8, 2011
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Greetings all.

The USEPA granted our request to replace the daily progress reports with a weekly report thru

an email dated March 17, 2011. These weekly reports will be submitted by noon each Wednesday
and document work completed during the period of the prior Monday thru Sunday. This weekly
progress report covers May 1thru Sunday May 8.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1. The QCA report documenting the evaluation and repair of the
southwestern portion of the E6 liner system was submitted
February 25, 2011. We received notification from DOH on March
1, 2011 concurring that the CQA report was adequate
documentation of the liner repairs, which allows WMH to resume
operations in this area. This project is completed.

2. The northwest section of the Cell E6 liner was also damaged in the
January 13, 2011 storm. This area is located directly below the
section of the storm water diversion system where the open box
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culvert ties into the Hobas pipe. Consequently, any rock and soil
material generated from the January storm event and the
construction of the diversion system in this area had to be
removed prior to the evaluation and repair of the liner. This
material has now been removed from the side slope of the gulch.
The contractor has completed removing the material that fell
directly on the liner. Replacement of the final piece of the damaged
liner was completed on April 1st, and the CQA report submitted on
April 4*. This project is completed.

3. Allliner repairs resulting from the December/January storm event
damage have now been completed.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The diversion structure concrete work is
complete.

2) Box Culvert: Rebar work on box culvert walls is ongoing. The
contractor continues assembling the wall plate forms and completing
the associated concrete pours. There were several rain delay days
during this reporting period due to heavy rains. No damage was
incurred.

3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure was functionally complete per the terms of
Section 19.b. of the AOC as of February 15, 2011.

Cell 6 Leachate Riser Restoration:

1. 63,611 gallons were pumped from the Cell E6 leachate riser
storage tank since May 1st, and transported to the waste water
treatment plant. Leachare riser restoration is complete.

2. The south pond area contains no ponded water, and was prepped
for the next phase of the Western Berm Construction. Phase III of
the western berm construction is now complete to elevation 440.
Additional berm placement is ongoing.

Sediment Basin:

1. DOH provided approval on March 24 to begin using the
sedimentation basin storm water for on site dust control and
irrigation. We have removed approximately 90% of the silty
material from the north end of the basin and 30% of the silt from
the south end. Rain events this week have caused several feet of
storm water accumulation in the sedimentation basin, which is
currently being removed. Sediment removal will resume once this
process is complete.

Evaluating possible hydraulic head below liner system:

1. Per the work plan submitted to EPAon 2/1/2011, we have drilled
to depth at temporary piezometer locations PZ-1, PZ-5 and PZ-6.
No water was encountered during the drilling process. Since no
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water was observed, temporary piezometers were not installed.
The documentation report was submitted on February 25, 2011.

This project is completed.

Beach Assessment Update:

1. The daily beach assessment phase of this task is complete. There
were no calls received at the established beach waste hot line

during this reporting period.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please

recycle any printed emails.

file://C:\Documents and Settings\styahla\Local Settings\Temp\notesBAAA25\~web1859.h...

5/10/2011



